



MUSTAFA SHAABAN
SOFTWARE ENGINEERING LEAD

Delivery Backlog and Sprint Plan

Mizzey Operations Platform. Every user story placed in a sprint, against a payment stage, with an estimate that accounts for how much WooCommerce already does and how much is written from scratch.

The Stage 1 work list, satisfying PRE-04. The stage is contractual and the sprint is not: a story may be built before the stage that accepts it, and its gate does not move.



CLIENT

Mizzey.com

VERSION

1.0

DATE

6 September 2026

STATUS

■ For client approval

PREPARED BY

Mustafa Shaaban

COMPANION DOCUMENT

Functional Specification, MS-SPC-2026-018

1. What this document is

This is the work list promised as part of the Stage 1 deliverable: the project broken into milestones and deliverables, as PRE-04 requires. It takes the 205 user stories in the Functional Specification and places every one of them in a sprint, against a payment stage, with an estimate and its dependencies.

It is the document the delivery board is generated from. Every ticket on that board exists here first.

2. Two clocks, and why they are not the same

The stage is contractual. The sprint is executorial. They are recorded separately throughout, because conflating them is how a plan starts to lie.

	WHAT IT IS	WHO IT BINDS
Stage	One of the six delivery stages in the Statement of Work. Its gate releases a payment	Both parties. Fixed by contract
Sprint	One week of work. Sixteen of them	The developer only. Changeable without a Change Request

A story may be **built earlier than the stage that accepts it**, where its dependencies allow. Nine stories are scheduled that way and each is marked. The import engine, for example, needs the product model and the admin shell, both of which land in Stage 2. Building it then, rather than leaving it until Stage 5, is the difference between a plan that fits and one that does not. **Its acceptance gate does not move**: it is still reviewed and accepted at the Stage 5 gate, and still releases the Stage 5 payment there.

3. What a point means

Points are Fibonacci and relative. They come from two things, and the second is the one that matters.

The count of acceptance criteria, as a proxy for surface area, with a multiplier where the story carries a key requirement.

How much WooCommerce already does. An epic Woo implements is configuration, theming and proving. An epic Woo has nothing for is a module written from scratch on CoreX. Estimating both at the same rate is the most common way a WordPress commerce estimate goes wrong, so the leverage factor is explicit rather than buried:

LEVERAGE	FACTOR	MEANING	EPICS
Native	0.7 to 0.8	WooCommerce implements it. The work is configuration, the theme layer, and proving it	E04, E07, E08, E10, E16, E17, E18, E19
Partial	1.0 to 1.1	Woo provides the mechanism, the required behaviour extends it	E01, E02, E03, E06, E09, E12, E21, E24, E25, E26, E27
Mixed	1.1 to 1.3	Half configuration, half custom rule work	E05, E11, E14
Custom	1.5 to 1.7	Woo provides nothing. Written on CoreX from scratch	E13, E15, E20, E22, E23

Where the effort actually sits. By points, not by story count:

LEVERAGE	STORIES	POINTS	SHARE OF EFFORT
Native	58	123	18%
Partial	74	250	37%
Mixed	29	86	12%
Custom	44	211	31%
Total	205	670	

NOTE

Read the custom row before anything else in this document. Close to a third of the estimated effort sits in five epics WooCommerce contributes nothing to: the customer returns workflow, the Operations Console, the returns administration, the self service storefront controls, and the catalogue migration tooling. Those five are also where the schedule risk sits, and section 7 says what is being done about it.

4. Definition of ready

A ticket is not started until all five hold. This exists so that a blocked ticket is found at planning, not halfway through the week.

#	A TICKET IS READY WHEN
1	Its acceptance criteria are the ones in the Functional Specification, unchanged
2	Every open decision it depends on has been answered
3	Every client input it depends on has arrived

#	A TICKET IS READY WHEN
4	The interface design covering its screens is approved, where it has any
5	Its dependencies on other tickets are closed, or sit in the same sprint

5. Definition of done for a ticket

The nine criteria in Annex A Section M apply to every ticket. In board terms:

#	A TICKET IS DONE WHEN
1	Every acceptance criterion on it passes, verified by hand on staging
2	It works in English and in Arabic, right to left, with no layout break
3	It works on a phone, a tablet and a desktop
4	Exception paths behave as specified, not only the successful path
5	Where it touches money, stock, permissions or refunds, an automated test covers it
6	Where it changes sensitive data, the audit entry is written
7	Any analytics event named on it fires with the correct parameters
8	Any setting it introduces is documented
9	It is merged to the main branch through a pull request that passes CI

PART TWO: THE SIXTEEN SPRINTS

6. The plan at a glance

SPRINT	WEEK	STAGE	PAYMENT AT THE STAGE GATE	STORIES	POINTS	EPICS
1	1	1	58,000 EGP	1	3	E27
2	2	1	58,000 EGP	0	0	Specification approval gate
3	3	2	58,000 EGP	8	32	E01
4	4	2	58,000 EGP	12	33	E16, E23
5	5	2	58,000 EGP	12	47	E17, E21, E23, E27
6	6	3	58,000 EGP	24	58	E02, E05, E11
7	7	3	58,000 EGP	22	57	E04, E06, E10
8	8	3	58,000 EGP	18	53	E03, E07
9	9	4	43,500 EGP	11	61	E15
10	10	4	43,500 EGP	19	64	E12, E14, E22
11	11	4	43,500 EGP	24	64	E08, E09, E18, E19
12	12	5	43,500 EGP	18	75	E20, E23, E24, E27
13	13	5	43,500 EGP	20	82	E13, E22, E25, E26
14	14	6	29,000 EGP	10	33	E12, E27
15	15	7	- EGP	3	4	E10, E19
16	16	7	- EGP	3	4	E03, E12, E24
				205	670	

7. Where the load is, and where the contingency goes

The Statement of Work prices fourteen weeks, and the Project Plan states a fourteen to sixteen week band. That band is not padding. It is load bearing, and this section says exactly where.

STAGE	WEEKS	STORIES	POINTS	POINTS PER WEEK	VERDICT
1. Start and specification	1 to 2	1	3	2	Comfortable
2. Foundation and products	3 to 5	23	69	23	Comfortable
3. Shop front complete	6 to 8	64	168	56	At capacity
4. Operations system	9 to 11	57	204	68	Over capacity
5. Migration and reports	12 to 13	44	185	92	Over capacity
6. Live and handed over	14	10	33	33	Comfortable
7. Second release and contingency	15 to 16	6	8	4	Comfortable

The average build week carries **55 points**. That is the capacity this plan assumes, and it already assumes a developer working alone, without interruption.

Two stages exceed it, and the reason is structural rather than a scheduling mistake. Stage 5 is the shortest build stage at two weeks, and it contains the heaviest custom work in the project: the catalogue migration tooling, which carries the highest leverage factor in the estimate. Stage 4 contains the Operations Console, the returns administration and the self service controls, which are three of the other four custom epics. The contracted stage boundaries put the tightest weeks around the most expensive work.

Three things are being done about it, and none of them is optimism.

Work is pulled forward into Stage 2, which has real slack. Stage 2 runs well under capacity. Nine stories whose dependencies are already satisfied by the Stage 2 deliverables are built there instead: the import engine foundation, and the roles and audit log. Their acceptance gates do not move.

The two contingency weeks attach to sprints 12 and 13, not to the end of the project. Those two sprints carry the highest load in the plan. A week that overruns there consumes contingency at the point of overrun, rather than pushing every subsequent sprint back one.

The Project Plan already said this. It records that the two week band sits across stages 3 to 6, where the volume of work and the number of external dependencies are highest. This plan agrees with it, and names the weeks.

NOTE

What would change the answer. If the client decides during Stage 2 that the second release items can be dropped rather than deferred, or that a P1-L reduction can be reduced further, the load falls. Neither is proposed here. Both would be Change Requests, and both are the client decision, not the developer's.

8. Sprint by sprint

Sprint 1. Week 1. Stage 1, Start and specification

1 stories, 3 points. Needed before it starts: Signature. Confirmation of the business decisions in MS-DEP-2026-012 section 5, or a date by which each will be made. **Ends with:** Client approves the specification and the acceptance model

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-27-10	Pre development deliverables	E27	DLV	3	-

Sprint 2. Week 2. Stage 1, Start and specification

0 stories, 0 points. Needed before it starts: The same. This is the client review week, not a build week. **Ends with:** Stage 1 gate. Payment released

No build stories. This is the client review period for the Stage 1 deliverables.

Sprint 3. Week 3. Stage 2, Foundation and products

8 stories, 32 points. Needed before it starts: Approved brand identity (CR-02, OD-01). Written hosting instruction (CR-10, OD-27). **Ends with:** Platform foundation on staging

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-01-01	Bilingual storefront with full right to left support	E01	P1	13	Key
US-01-02	Language switcher	E01	P1	3	-
US-01-03	No hard coded storefront text	E01	P1	2	-
US-01-04	Locale aware formatting	E01	P1	2	-
US-01-05	Header and navigation	E01	P1	3	-
US-01-06	Mobile header and navigation	E01	P1	2	-
US-01-07	Trust and support pages	E01	P1	5	-
US-01-08	Premium visual treatment	E01	P1	2	-

Sprint 4. Week 4. Stage 2, Foundation and products

12 stories, 33 points. Needed before it starts: The real Amazon sample export file (CR-06). The interface design is presented for approval this week. **Ends with:** Product model exercised against the real catalogue structure

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-16-01	Product lifecycle	E16	P1	2	-
US-16-02	Every product field is editable	E16	P1, with compare at price, wei	5	Key
US-16-03	Product content in both languages	E16	P1	2	Key
US-16-04	Product variants	E16	P1, with weight and dimensions	2	-
US-16-05	Product cost captured from day one	E16	P1	3	Key
US-16-06	SEO fields per product	E16	P1	2	-
US-16-07	Bulk import and export	E16	P1	2	-
US-16-08	Price and stock change history	E16	P1-L	2	-
US-16-09	Categories, brands and collections	E16	P1	3	-
US-23-01	File formats accepted	E23	P1	3	built early, accepted at the Stage 5 gate, Custom, no Woo support
US-23-02	Encoding detection verified against Arabic	E23	P1	5	Key, built early, accepted at the Stage 5 gate, Custom, no Woo support
US-23-05	Preview	E23	P1	2	built early, accepted at the Stage 5 gate, Custom, no Woo support

Sprint 5. Week 5. Stage 2, Foundation and products

12 stories, 47 points. Needed before it starts: Written approval of the interface design. Product cost basis (OD-12). **Ends with:** Stage 2 gate. Payment released

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-17-01	Stock levels	E17	P1, with reserved stock at P1-	2	-
US-17-02	Stock adjustments	E17	P1-L	2	-
US-17-03	Low stock thresholds and alerts	E17	P1	2	-
US-17-04	Bulk stock import	E17	P1	2	-
US-21-01	Staff users and roles	E21	P1-L	5	built early, accepted at the Stage 4 gate
US-21-02	Two factor authentication for admin	E21	P1	2	built early, accepted at the Stage 4 gate
US-21-03	Audit log	E21	P1-L, with the deletion protec	8	built early, accepted at the Stage 4 gate
US-23-03	Column mapping	E23	P1, with brand mapping at P1-L	8	Key, built early, accepted at the Stage 5 gate, Custom, no Woo support
US-23-04	Saved mapping profiles	E23	P1	2	built early, accepted at the Stage 5 gate, Custom, no Woo support
US-23-06	Dry run	E23	P1, with per field overwrite c	8	Key, built early, accepted at the Stage 5 gate, Custom, no Woo support
US-27-03	Security	E27	P1	3	-
US-27-05	Backups and environments	E27	P1	3	-

Sprint 6. Week 6. Stage 3, Shop front complete

24 stories, 58 points. Needed before it starts: Approved interface design. Storefront content in both languages beginning to arrive (CR-15). **Ends with:** Home, listing and cart on staging

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-02-01	Home page sections	E02	P1	3	-
US-02-02	Trust signals and signup prompt	E02	P1	2	-

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-02-03	Home page content is editable	E02	P1	2	-
US-02-04	Home page section order	E02	P1-L	2	-
US-05-01	Cart contents	E05	P1	3	-
US-05-02	Mini cart	E05	P1	2	-
US-05-03	Totals breakdown	E05	P1	2	-
US-05-04	Free shipping progress	E05	P1	3	-
US-05-05	Cross sell in the cart	E05	P1-L	2	-
US-05-06	Coupon entry in the cart	E05	P1	3	-
US-05-07	Stock re validation in the cart	E05	P1	2	-
US-05-08	Empty cart	E05	P1	1	-
US-05-09	Cart persists for signed in customers	E05	P1	3	Key
US-05-10	Guest cart survives registration	E05	P1	3	Key
US-05-11	Guest cart merges on sign in	E05	P1	8	Key
US-05-12	Guest cart survives Google sign in	E05	P1	2	Key
US-05-13	Guest cart survives a browser close	E05	P1	2	-
US-11-01	Submit a review	E11	P1	2	-
US-11-02	Review moderation	E11	P1	2	-
US-11-03	Review invitation	E11	P1	2	-
US-11-04	Wishlist	E11	P1	3	-
US-11-05	Move wishlist to cart	E11	P1	1	-
US-11-06	Guest wishlist transfers on sign in	E11	P1-L	1	-
US-11-07	Recently viewed	E11	P1	2	-

Sprint 7. Week 7. Stage 3, Shop front complete

22 stories, 57 points. Needed before it starts: Product photography (CR-05). Authenticity and warranty policy (OD-13). **Ends with:** Product pages and customer accounts on staging

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-04-01	Product media	E04	P1	2	-
US-04-02	Product identity and price	E04	P1	1	-
US-04-03	Variants and stock	E04	P1	2	-
US-04-04	Add to cart, buy now and wishlist	E04	P1	2	-
US-04-05	Product information	E04	P1	2	-
US-04-06	Delivery, returns and authenticity	E04	P1-L for the delivery estimate	2	-
US-04-07	Reviews on the product page	E04	P1-L	2	-
US-04-08	Related and recently viewed	E04	P1	1	-
US-04-09	Out of stock handling	E04	P1	2	-
US-04-10	Sharing and structured data	E04	P1	1	-
US-06-01	Register with email and password	E06	P1	5	-
US-06-02	Sign in and password reset	E06	P1	3	-
US-06-03	Sign in and register with Google	E06	P1	8	Key
US-06-04	One account per email	E06	P1	5	Key
US-06-05	Account security	E06	P1	3	-
US-06-06	Guest checkout	E06	P1	2	-
US-06-07	One step account creation after ordering	E06	P1	8	Key

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-10-01	Account dashboard	E10	P1	1	-
US-10-02	Order history, detail and tracking	E10	P1	2	-
US-10-03	Invoice download	E10	P1-L	1	-
US-10-04	Address book	E10	P1	1	-
US-10-05	Profile and password	E10	P1	1	-

Sprint 8. Week 8. Stage 3, Shop front complete

18 stories, 53 points. Needed before it starts: Welcome discount rules (OD-03). Free shipping definition (OD-04). **Ends with:** Stage 3 gate. The full customer journey walked in both languages, on a phone and a desktop

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-03-01	Product listing grid	E03	P1	8	-
US-03-02	Filtering	E03	P1	5	-
US-03-04	Sorting	E03	P1	2	-
US-03-05	Empty results	E03	P1	2	-
US-03-06	Search	E03	P1	5	-
US-03-07	Arabic search handling	E03	📦 P1-L	3	-
US-03-08	Search term logging	E03	P1	2	-
US-03-09	Collection and brand pages	E03	P1	2	-
US-07-01	Address entry and saved addresses	E07	P1	3	-
US-07-02	Shipping method and cost	E07	P1	2	-
US-07-03	Payment method selection	E07	P1, with method availability c	3	-
US-07-04	Order review and terms	E07	P1	2	-
US-07-05	Coupon at checkout	E07	P1	2	-
US-07-06	Stock validation at placement	E07	P1	3	Key

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-07-07	Duplicate order and duplicate charge protection	E07	P1	3	Key
US-07-08	Order confirmation	E07	P1-L	2	-
US-07-09	Mobile checkout	E07	P1	2	-
US-07-10	Order status model	E07	P1, with ORD-14 at P1-L	2	-

Sprint 9. Week 9. Stage 4, Operations system

11 stories, 61 points. Needed before it starts: Approved payment merchant account (CR-01). Carrier account, API key and rate card (CR-03). **Ends with:** The Operations Console on staging

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-15-01	The Operations Console	E15	P1	8	Key, Custom, no Woo support
US-15-02	Orders requiring action queue	E15	P1	8	Key, Custom, no Woo support
US-15-03	Stock requiring attention	E15	P1	3	Custom, no Woo support
US-15-04	Today summary	E15	P1	3	Custom, no Woo support
US-15-05	Saved views	E15	P1-L	3	Custom, no Woo support
US-15-06	Add a product in under three minutes	E15	P1	5	Custom, no Woo support
US-15-07	Inline edit grid	E15	P1-L	8	Key, Custom, no Woo support
US-15-08	Bulk order operations	E15	P1, with carrier dispatch and	5	Custom, no Woo support
US-15-09	Bulk product operations	E15	P1, with category assignment a	8	Custom, no Woo support
US-15-10	Find anything quickly	E15	P1	5	Custom, no Woo support
US-15-11	Admin language and mobile use	E15	P1, with mobile admin at P1-L	5	Custom, no Woo support

Sprint 10. Week 10. Stage 4, Operations system

19 stories, 64 points. Needed before it starts: Cash on delivery decision (OD-05). Payment methods for launch (OD-19). VAT and invoicing (OD-09). **Ends with:** Promotions and order administration

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-12-01	Account created notification	E12	P1 email	2	-
US-12-02	Order confirmation notification	E12	P1 email	2	-
US-12-03	Payment failed notification	E12	P1 email	1	-
US-12-04	Shipping and delivery notifications	E12	P1 email	2	-
US-14-01	Promotion engine	E14	P1, with stacking, priority an	13	Key
US-14-02	Welcome discount	E14	P1	3	-
US-14-03	Free shipping rule	E14	P1	3	-
US-14-04	Promotion stacking is explicit	E14	P1 for the rule, P1-L for the	5	Key
US-14-05	Price snapshot	E14	P1	3	Key
US-14-06	Refund integrity	E14	P1	3	Key
US-14-07	Stock returns on cancellation	E14	P1	3	Key
US-14-08	No negative totals	E14	P1	1	-
US-14-09	Merchandising controls	E14	P1	3	-
US-22-01	Nothing a customer reads is locked in code	E22	P1	5	Key, Custom, no Woo support
US-22-02	Home page sections	E22	P1	3	Custom, no Woo support

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-22-03	Show and hide sections	E22	P1	3	Custom, no Woo support
US-22-04	Category and brand page content	E22	P1	3	Custom, no Woo support
US-22-05	Collection content and ordering	E22	P1	3	Custom, no Woo support
US-22-06	Navigation and footer	E22	P1	3	Custom, no Woo support

Sprint 11. Week 11. Stage 4, Operations system

24 stories, 64 points. Needed before it starts: Return window (OD-08). Carrier remittance cycle (OD-20). COD verification decision (OD-29). **Ends with:** Stage 4 gate. The client team, not the developer, processes test orders and a test return

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-08-01	Payment abstraction layer	E08	P1	3	Key
US-08-02	No card data on Mizzey servers	E08	P1	2	-
US-08-03	Callback verification	E08	P1	2	Key
US-08-04	Payment failure handling	E08	P1	2	-
US-08-05	Payment records	E08	P1	2	-
US-08-06	Refunds	E08	P1	8	Key
US-08-07	Cash on delivery capability	E08	P1 capability, conditional on	2	-
US-09-01	Shipping zones and rates	E09	P1	3	-
US-09-02	Carrier integration	E09	P1-L	2	-
US-09-03	Bulk dispatch, labels and pickups	E09	P1-L	3	-
US-09-04	Carrier status retrieval	E09	P1-L	2	-
US-09-05	Explicit carrier status mapping	E09	P1	3	Key
US-09-06	Returned to origin is never Delivered	E09	P1	5	Key
US-09-07	Cash on delivery reconciliation	E09	P1-L	5	Key
US-18-01	Order search and filtering	E18	P1	2	-
US-18-02	Order detail	E18	P1	2	-
US-18-03	Status updates	E18	P1	2	-

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-18-04	Shipments from the order	E18	P1-L	2	-
US-18-05	Cancel an order	E18	P1	2	-
US-18-06	Invoices and packing slips	E18	P1-L	2	-
US-18-07	Order export	E18	P1	2	-
US-19-01	Customer profile	E19	P1	2	-
US-19-02	Internal notes on a customer	E19	P1-L	2	-
US-19-03	Disable or suspend an account	E19	P1-L	2	-

Sprint 12. Week 12. Stage 5, Migration and reports

18 stories, 75 points. Needed before it starts: Full catalogue export (CR-09). Written image and content rights confirmation (CR-08, OD-26). **Ends with:** Migration tooling run against the real catalogue

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-20-01	Return case queue	E20	P1	5	Key, Custom, no Woo support
US-20-02	Review a return case	E20	P1	2	Custom, no Woo support
US-20-03	Decide a return	E20	P1	8	Key, Custom, no Woo support
US-20-04	Record receipt and condition	E20	P1, with condition recording a	3	Custom, no Woo support
US-20-05	Refund from the return case	E20	P1	8	Key, Custom, no Woo support
US-20-06	Return audit trail	E20	P1	3	Custom, no Woo support
US-23-07	Product variations	E23	P1	5	Key, Custom, no Woo support
US-23-08	Background processing	E23	P1	3	Custom, no Woo support
US-23-09	Safe re runs	E23	P1	5	Key, Custom, no Woo support
US-23-10	Error report	E23	P1	3	Custom, no Woo support

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-23-11	Import history	E23	P1	3	Custom, no Woo support
US-23-12	Fields imported and export	E23	P1, with SEO fields, images an	13	Custom, no Woo support
US-24-01	Dashboard figures	E24	P1, with average order value a	5	-
US-24-02	Operational panels on the dashboard	E24	P1, with the refunds and retur	1	-
US-24-03	Sales report	E24	P1-L	3	-
US-24-04	Inventory report	E24	P1-L	1	-
US-24-05	Funnel and traffic reporting	E24	P1-L, delivered through the an	3	-
US-27-06	Observability	E27	P1-L	1	-

Sprint 13. Week 13. Stage 5, Migration and reports

20 stories, 82 points. Needed before it starts: Advertising platforms for launch (OD-21). Legal and policy text (CR-04). **Ends with:** Stage 5 gate. The client re runs the migration tool on a changed file

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-13-01	Request a return	E13	P1	13	Key, Custom, no Woo support
US-13-02	Return eligibility	E13	P1-L	5	Custom, no Woo support
US-13-03	Return status visibility	E13	P1	3	Custom, no Woo support
US-13-04	Refund visibility	E13	P1	3	Custom, no Woo support
US-22-07	Static and policy pages	E22	P1	3	Custom, no Woo support
US-22-08	Promotional banners and campaign pages	E22	P1-L	5	Custom, no Woo support
US-22-09	Content maintained independently in both languages	E22	P1	5	Key, Custom, no Woo support

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-22-10	Preview before publish	E22	P1	3	Custom, no Woo support
US-22-11	Revert a content change	E22	P1-L	1	Custom, no Woo support
US-25-01	Measurement and advertising tags	E25	P1	5	-
US-25-02	Product feeds	E25	P1-L	5	Key
US-25-03	Campaign attribution through to the order	E25	P1-L	3	Key
US-25-04	Consent management	E25	P1-L	2	-
US-25-05	Redirect manager	E25	P1, with the missing page log	3	Key
US-25-06	Technical SEO foundations	E25	P1	5	-
US-25-07	Third party access controls	E25	P1, with the personal data lim	8	Key
US-25-08	Third Party Access Protocol	E25	DLV	1	-
US-26-01	Standard ecommerce event set	E26	P1	5	-
US-26-02	Secondary events	E26	P1-L	1	-
US-26-03	Event tracking plan	E26	DLV	3	-

Sprint 14. Week 14. Stage 6, Live and handed over

10 stories, 33 points. Needed before it starts: Client availability for acceptance testing (CR-14). Domain, sender email, support numbers, legal entity (CR-12, OD-18). **Ends with:** Stage 6 gate. Acceptance sign off, then Production Go-Live

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-12-05	Return update notifications	E12	P1 email	1	-
US-12-06	Refund notification	E12	P1 email	1	-

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-12-07	Consent, frequency and compliance	E12	P1, with NOTF-12 at P1-L	5	-
US-27-01	Mobile first and responsive	E27	P1	2	-
US-27-02	Performance	E27	P1	3	-
US-27-04	Data integrity	E27	P1	5	Key
US-27-07	Accessibility	E27	P1-L	2	-
US-27-08	Privacy	E27	P1, with automated request han	3	-
US-27-09	Browser support and scalability	E27	P1-L	3	-
US-27-11	Handover deliverables	E27	DLV	8	-

Sprint 15. Week 15. Stage 7, Second release and contingency

3 stories, 4 points. Needed before it starts: Nothing. Contingency, and the second release items.

Ends with: Second release delivered, inside the Phase 1 fee

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-10-06	Reorder	E10	P1-L	1	Second release
US-10-07	Account deletion request	E10	P1-L	1	Second release
US-19-04	Customer metrics and export	E19	P1-L	2	Second release

Sprint 16. Week 16. Stage 7, Second release and contingency

3 stories, 4 points. Needed before it starts: Nothing. Contingency. **Ends with:** Reserve

STORY	TITLE	EPIC	SCOPE	PTS	NOTES
US-03-03	Filter by rating	E03	P1-L	1	Second release
US-12-08	Notification templates	E12	P1-L	2	Second release
US-24-06	Second release reports	E24	P1-L	1	Second release

PART THREE: PAYMENTS AND THE BOARD

9. The payment schedule against the plan

Each stage gate releases its payment when the stage deliverable is available on staging, or issued in writing for a written deliverable, and meets the acceptance criteria for that stage. The review period is 5 working days, and silence is acceptance.

STAGE	ENDS	THE GATE	STORIES ACCEPTED	PAYMENT	CUMULATIVE
1. Start and specification	Week 2	Stage 1 gate. Payment released	1	58,000 EGP	58,000 EGP
2. Foundation and products	Week 5	Stage 2 gate. Payment released	23	58,000 EGP	116,000 EGP
3. Shop front complete	Week 8	Stage 3 gate. The full customer journey walked in both languages, on a phone and a desktop	64	58,000 EGP	174,000 EGP
4. Operations system	Week 11	Stage 4 gate. The client team, not the developer, processes test orders and a test return	57	43,500 EGP	217,500 EGP
5. Migration and reports	Week 13	Stage 5 gate. The client re runs the migration tool on a changed file	44	43,500 EGP	261,000 EGP
6. Live and handed over	Week 14	Stage 6 gate. Acceptance sign off, then Production Go-Live	10	29,000 EGP	290,000 EGP
Platform total			199	290,000 EGP	
Interface design	On written approval, expected week 4	The client approves the interface design	Not a story	20,000 EGP	310,000 EGP

Interface design sits outside the stage schedule, because it is finished before the storefront it is used to build. It is paid once, on approval, and it is produced by the developer under Statement of Work section 9. **It is not brand identity**, which is a client input (CR-02) and blocks all design work until it arrives.

10. How the board mirrors this document

The delivery board is a GitHub Project. It is generated from this plan and carries nothing this plan does not contain.

BOARD OBJECT	WHAT IT IS	COUNT
Milestone	One payment stage. Closing it is what releases a payment	6, plus one for the second release
Iteration	One sprint, one week	16
Epic issue	One epic from the Functional Specification, listing its stories	27
Story issue	One user story, carrying its acceptance criteria as a checklist	205
Label	Epic, scope classification, WooCommerce leverage, priority, key requirement	

A ticket is worked, not written. Its acceptance criteria arrive from the Functional Specification and are not edited on the board. If a criterion is wrong, the specification is corrected and the ticket is regenerated, so that the board and the contract cannot drift apart.

Mizzey Operations Platform. Delivery Backlog and Sprint Plan. MS-BLG-2026-020, version 1.0, 6 September 2026. Stage 1 deliverable under the Statement of Work MS-SOW-2026-009, satisfying PRE-04. Read with the Functional Specification MS-SPC-2026-018, which holds the acceptance criteria, and the Project Plan MS-PLN-2026-011, which holds the stage gates and the client dependencies.