



MUSTAFA SHAABAN
SOFTWARE ENGINEERING LEAD

Acceptance and UAT Plan

Mizzey Operations Platform. How work is accepted, the definition of done, the acceptance script run before launch, defect severity, and the go-live checklist.

Annex C to the Services Agreement, MS-AGR-2026-010. The acceptance criteria reproduced here are those recorded in the Feature Register, MS-ANX-2026-001.



CLIENT

Mizzey.com

VERSION

1.0

DATE

5 September 2026

STATUS

■ For client approval

PREPARED BY

Mustafa Shaaban

COMPANION DOCUMENT

Feature Register & Scope Definition, MS-ANX-2026-001

1. What this document decides

This document answers one question: **how do both parties know when something is finished?**

Without a written answer, that question is settled by opinion, and opinion changes with mood, memory and pressure. With one, it is settled by a test that either passes or does not.

Nothing in this document is new. The definition of done and the acceptance scenarios come from your own requirements document, are recorded in the Feature Register MS-ANX-2026-001, and are reproduced here so that the acceptance process is a single document rather than a cross-reference.

2. The acceptance model

Acceptance happens twice.

Stage acceptance, during the build. At the end of each of the six stages, the stage deliverable is presented on staging. You review it against the criteria for that stage. Accepting a stage releases its payment.

User acceptance testing, before go-live. In stage 6, your team runs the acceptance script in section 5 against the complete system. Passing it is what permits Production Go-Live.

Stage acceptance is not a rehearsal for UAT and does not replace it. A stage can be accepted and a defect still be found in UAT, because UAT tests the whole system working together, which stage acceptance cannot.

2.1 The review period

Every item submitted for acceptance carries a **5 working day** review period.

If a written response is received within it, the response governs. If none is received, the item is treated as accepted and its payment falls due. If you need longer, ask before the period ends and it will be given.

2.2 What is being tested against

A deliverable is accepted when it satisfies:

1. the definition of done in section 4, which applies to every feature, and
2. the requirements in Annex A that the stage covers, at their recorded scope classification, and
3. for stage 6, the acceptance scenarios in section 5.

A P1-L item is tested against its reduced specification, not against the full one. Feature Register Part One section 1.2 records exactly where each reduction sits. A request for the full specification of a P1-L item is a Change Request, not a defect.

3. What is a defect, and what is not

This distinction is the single most common source of friction on software projects, so it is settled here in advance.

IT IS A DEFECT WHEN	IT IS A CHANGE REQUEST WHEN
The system does not do what Annex A says it does	The system does what Annex A says, and something else is now wanted
A documented acceptance criterion fails	A new criterion is proposed
Something worked at an earlier stage and no longer does	Something never in scope is expected
An error, a crash, or data recorded incorrectly	The behaviour is correct but the preference has changed
Arabic or English behaves incorrectly against the agreed bilingual scope	A new language or a new content type is wanted

Defects are corrected at no charge. Change Requests are priced and agreed in writing before any work on them starts, under MS-CHG-2026-014.

Neither party benefits from misclassifying one as the other, and each classification is recorded with its reason.

4. Definition of done

Adopted from your requirements document section 17.1. It applies to every feature, in every stage.

ID	CRITERION
DOD-01	Interface implemented as approved, across all mobile and desktop states
DOD-02	Business logic and exception cases implemented, not only the successful path
DOD-03	Validation and error messages clear and correct in both English and Arabic
DOD-04	Tests written and executed per system layer, plus manual testing on staging
DOD-05	Analytics events verified where required
DOD-06	Staff permissions tested
DOD-07	No known errors affecting usage
DOD-08	Settings needed for operation documented
DOD-09	Client approval of acceptance criteria before a feature moves to production

DOD-04 is delivered at its recorded P1-L scope: tests covering critical business logic, being pricing, promotions, refunds, stock and duplicate-order protection, rather than full automated coverage of every feature.

5. The acceptance script

These are your own critical test cases, from requirements section 17.2, plus five added by the developer. **They are the UAT script, verbatim.** Every one is verified before Production Go-Live.

ID	SCENARIO	REQUIRED RESULT	PASS
AC-01	Customer adds one item	Cart shows that adding one more unlocks free shipping	
AC-02	Customer adds two items	Shipping becomes free per the active promotion, without code change	
AC-03	New customer registers	Welcome discount applies only if conditions are met	
AC-04	Invalid coupon	Clear reason shown, total unchanged	
AC-05	Stock runs out during checkout	Unavailable quantity not confirmed, customer informed	
AC-06	Place Order clicked twice	Exactly one order created, no duplicate charge	
AC-07	Duplicate payment confirmation	Handled safely with no duplicate effect	
AC-08	Payment fails	Order does not incorrectly become Paid or Confirmed	
AC-09	Price changed after a prior purchase	The earlier order retains its original price	
AC-10	Partial refund	Cannot exceed the amount actually paid after discount	
AC-11	Staff without permission	Cannot refund, or edit prices or roles	
AC-12	English and Arabic	All core pages render correctly in both languages without layout break . English is the canonical design. Arabic maintains equivalent core functionality and passes right to left layout validation	
AC-13	Guest checkout	Purchase succeeds without an account, order can later be linked securely	
AC-14	Customer return request	Customer sees status, admin sees workflow and history	

ID	SCENARIO	REQUIRED RESULT	PASS
AC-15	Out of stock	Product page, cart and checkout consistent, no unintended sale	
AC-16	Parcel returned to origin	Recorded as Returned, not Delivered. Stock and payment state remain correct	
AC-17	Catalogue import re-run	Re-running the same file updates existing products and creates no duplicates	
AC-18	Guest fills a cart, then registers or signs in	The cart carries over intact, no items lost, no duplicates	
AC-19	Customer signs in with Google	Account created or matched correctly, no duplicate account for the same email	
AC-20	Client edits a product and a storefront section unaided	Changes appear correctly on both the English and Arabic storefront with no developer involvement	

AC-16 to AC-20 were added by the developer beyond your requirements document. AC-20 in particular is worth running yourself rather than watching: it is the test of whether you can operate your own store.

6. Additional operational checks

The acceptance script above is customer-facing. The Operations Platform adds an operational layer, and these checks confirm it works for the people who use it every day. They are run by your team in stage 6.

ID	CHECK	REQUIRED RESULT	PASS
OPS-01	Daily operations screen	Orders needing action, stock problems, returns queue and revenue of the day all shown and accurate	
OPS-02	Return processed end to end	Request, review, approve, refund and notify, all from the operations system	
OPS-03	Bulk action on orders	Many orders updated in one action, with the correct result on each	
OPS-04	Bulk action on products	Many products updated in one action, with the correct result on each	
OPS-05	Staff role restriction	A restricted staff account cannot see or do what its role forbids	
OPS-06	Activity log	A sensitive change is recorded with what changed and who changed it	
OPS-07	Advanced discount rule	A rule with conditions, limits, scheduling and priority behaves as configured	

ID	CHECK	REQUIRED RESULT	PASS
OPS-08	Migration tool, first run	Catalogue imported with variants and Arabic text intact, errors reported clearly	
OPS-09	Migration tool, repeat run	Changed file updates existing products, creates no duplicates, per AC-17	
OPS-10	Business reports	Figures reconcile against the underlying orders	

7. Defect severity

Every defect found in UAT is classified. The classification decides what it means for launch, not how loudly it was reported.

SEVERITY	MEANING	EFFECT ON GO-LIVE	CORRECTION
S1, Critical	Customers cannot buy, payment or refund is incorrect, data is lost or corrupted, or a security fault	Blocks go-live	Immediately, before launch
S2, Major	A core function fails, or an acceptance scenario in section 5 does not pass	Blocks go-live	Before launch
S3, Moderate	A feature works but incorrectly in a specific case, with a workaround available	Does not block go-live by itself	Within the warranty period
S4, Minor	Cosmetic, wording, or a small inconsistency	Does not block go-live	Within the warranty period, or in the second release

Every S1 and S2 defect is corrected before Production Go-Live. S3 and S4 defects are recorded on a known issues list, agreed with you at handover, and corrected within the warranty period.

A disagreement about severity is resolved by looking at the acceptance criterion, not by negotiation.

8. How UAT runs

1. The developer confirms the system is ready for UAT and that internal testing is complete.
2. A UAT environment is prepared with realistic data, including your real catalogue.
3. Your team runs the script in sections 5 and 6, recording a pass or a fail against each row.
4. Failures are reported in writing, each identifying the row that failed and what happened.
5. The developer classifies each by severity, corrects, and resubmits.
6. Corrected items are retested. Only the affected rows are rerun, unless a correction touched something wider.
7. When every S1 and S2 is closed and every row in section 5 passes, UAT is complete.

UAT is run by you. Support, guidance and a walkthrough are provided, but the person who will operate the store is the person who should test it. A test run by the developer proves the developer understood the requirement, which was never the thing in doubt.

Allow **five working days** for the UAT run itself, within stage 6.

9. Go-live checklist

Confirmed jointly before Production Go-Live.

ITEM	DONE
1	Every row in section 5 passes
2	Every check in section 6 passes
3	No open S1 or S2 defects
4	Known issues list agreed and signed
5	Payment provider live, not in test mode, with a real transaction verified
6	Carrier integration live, with a real shipment created
7	Domain pointed, certificate valid, both languages reachable
8	Analytics and advertising tracking verified
9	Backups running and a restore tested
10	Rollback procedure documented and tested
11	Legal policy pages published in both languages
12	Admin accounts created, credentials handed over, developer access reduced to what support requires
13	Documentation and Arabic administrator manual delivered
14	Training session completed

10. Acceptance and sign-off

By signing, the Client confirms that the acceptance script has been run, that every S1 and S2 defect is closed, that the known issues list has been reviewed and agreed, and that the Platform is accepted.

Production Go-Live occurs on this signature, and the 60 calendar day warranty period begins on that date.

CLIENT, MIZZEY		DEVELOPER
Name		Mustafa Shaaban
Signature		
Date		
Production Go-Live date		
Warranty period ends		

Acceptance is not the end of the relationship. It is the point at which the warranty starts and the second release is scheduled.