



MUSTAFA SHAABAN
SOFTWARE ENGINEERING LEAD

Change Control Procedure

Mizzey Operations Platform. What counts as a change, how one is raised, assessed and priced, and the form on which both parties agree it before any work starts.

Annex D to the Services Agreement, MS-AGR-2026-010. Scope classifications referred to here are those in the Feature Register, MS-ANX-2026-001.



CLIENT

Mizzey.com

VERSION

1.0

DATE

5 September 2026

STATUS

■ For client approval

PREPARED BY

Mustafa Shaaban

COMPANION DOCUMENT

Acceptance and UAT Plan, MS-UAT-2026-013

1. Why this exists

Scope changes on every project. That is normal, and it is usually a sign that the business is thinking, not that the planning was poor.

What is not normal, and what damages projects, is scope changing **without anyone deciding that it should**. Small additions accumulate, the timeline moves without explanation, and eventually one party feels the other has taken advantage. Neither party set out to cause that, and both end up unhappy.

This procedure prevents it with one rule: **a change happens when both parties agree in writing what it is, what it costs, and what it does to the dates. Not before.**

The procedure protects both sides equally. It protects you from being charged for something you did not agree to, and it protects the project from work being expected that was never priced.

2. What counts as a change

The Feature Register MS-ANX-2026-001 classifies every requirement. That classification decides the answer.

CLASSIFICATION	MEANING	IS IT A CHANGE?
P1	Phase 1 contract, delivered in full	No. It is already contracted
P1-L	Phase 1 contract, delivered to a defined reduced specification	No, at its reduced specification. Asking for the full specification is a change
DLV	A contractual deliverable rather than a feature	No. It is already contracted
S2	Contracted, delivered in the second release after go-live	No. It is already contracted and already paid for
P2	Growth phase, not contracted	Yes . Quoted when requested
P3	Long-term vision, no commitment	Yes . No price, no date and no warranty until it is scoped
OUT	Expressly excluded	Yes . Excluded means excluded until agreed otherwise
Not in the register at all	A new idea	Yes

Only P1, P1-L and DLV rows create a delivery obligation. That is the contract rule from the Feature Register, and it is what makes this table decidable rather than arguable.

2.1 Things that are not changes

To be fair in both directions, these are not Change Requests and carry no charge:

- A defect, being anything that does not do what the register says it does. Defects are corrected at no charge, per MS-UAT-2026-013 section 3
- A clarification of something already in scope
- A better way of building something already in scope, where the outcome for you is the same
- Correcting something the developer got wrong

3. The procedure

Step 1. The change is raised

Either party may raise one, in writing, using the form in section 7. It does not need to be formal to start with: a message describing what is wanted is enough to begin, and the form is completed from it.

Step 2. Impact assessment

Within **3 working days**, the developer responds with:

- what exactly would be built or changed
- the effect on the fee, with the basis of the price shown
- the effect on the timeline, in working days
- the effect on anything already built or already accepted
- any risk the change introduces
- what happens if the change is not made, so the decision has both sides

An impact assessment is provided at no charge. **Assessing a change is not chargeable work. Building it is.**

Step 3. Decision

You accept, reject, or ask for a revision. There is no obligation to accept, and a rejected Change Request has no cost and no consequence.

Step 4. Written agreement

An accepted change is confirmed in writing by both parties, by signature on the form or by clear written confirmation from the named decision maker.

Step 5. The work happens

No work on a change begins before step 4 is complete. If a change is urgent enough that waiting is worse than proceeding, both parties can agree to that in writing too, but the agreement still comes first.

4. How a change is priced

BASIS	WHEN IT IS USED
Fixed price	The default. The change is understood well enough to quote a firm figure
1,100 EGP per hour	Where a fixed price is not sensible, typically investigation, or work whose size genuinely depends on what is found. An estimated maximum is given, and it is not exceeded without asking
No charge	Where the change reduces work, or is a straightforward substitution of similar size

A change that **removes** scope is assessed the same way. If work has not started, the fee reduces by the same basis it would have increased by. If it has started, the assessment says what has already been spent.

4.1 Effect on the payment schedule

A change that increases the fee is invoiced with the stage in which it is delivered, unless both parties agree otherwise. It does not change the percentages of the existing stages.

5. Timing, and when a change is expensive

The cost of a change depends heavily on when it is raised.

RAISED DURING	TYPICAL COST	WHY
Stage 1, specification	Lowest	Nothing has been built. Often no cost at all
Stage 2, foundation	Low to moderate	The product model can still absorb it
Stage 3, storefront	Moderate	Design and implementation may both be affected
Stage 4 to 5	Moderate to high	Existing work may need reopening and retesting
Stage 6, UAT	Highest	Retesting, and the launch date is at risk
After go-live	Priced as new work	Quoted separately, on the needs at that time

This is not a reason to withhold a change. It is a reason to raise it as soon as it is thought of. A change discussed in week 2 and rejected costs nothing. The same change raised in week 13 may cost a great deal, and by then the reason for it has usually not changed at all.

6. Growth phase and future work

Items recorded as **P2** in the Feature Register are real, understood and scoped, but not contracted. They are quoted when you commission them, on the requirements at that time.

Items recorded as **P3** are your longer-term vision. They carry no price, no date and no warranty until they are scoped, and are recorded so that the platform is built without closing the door on them.

Neither creates an obligation on either party, and neither expires.

7. Change Request form

Copy this form for each change. One change per form.

FIELD	ENTRY
Change Request number	CR-
Date raised	
Raised by	
Related Feature Register id, if any	
What is wanted	
Why it is wanted	
Priority: urgent, needed before launch, or can follow	
To be completed by the developer:	
FIELD	ENTRY
Date assessed	
What would be built	
Effect on other work already built	
Effect on the fee	
Pricing basis: fixed price, or hourly at 1,100 EGP	
Effect on the timeline, in working days	
Risks introduced	
What happens if this change is not made	

Decision:

CLIENT, MIZZEY		DEVELOPER
Accepted, rejected, or revised		
Name		Mustafa Shaaban
Signature		
Date		

8. The register of changes

Every Change Request, accepted or not, is recorded in a running list kept with the project documents. The list shows the number, the date, what was asked, the decision, the fee effect and the timeline effect.

At the end of the project the list is delivered with the handover pack, so that the difference between what was originally contracted and what was actually delivered is a matter of record rather than of memory.

CR	DATE	SUMMARY	DECISION	FEE EFFECT	TIMELINE EFFECT

A change that is worth making is worth writing down. A change that is not worth writing down is usually not worth making.