



MUSTAFA SHAABAN

SOFTWARE ENGINEERING LEAD

Meeting Agenda and Decision Record

Mizzey Operations Platform. The agenda for the engagement meeting, and the record of every decision to be taken in it, with owners and dates.

Not a contract. The contract is the Services Agreement, MS-AGR-2026-010. This records what was decided, so nothing agreed in the room is later remembered differently.



CLIENT

Mizzey.com

VERSION

1.0

DATE

5 September 2026

STATUS

■ For the meeting

PREPARED BY

Mustafa Shaaban

PACKAGE SELECTED

Mizzey Operations Platform, 290,000 EGP

1. Purpose of this meeting

You have selected the **Mizzey Operations Platform** at **310,000 EGP**, being 290,000 for the platform and 20,000 for the interface design.

This meeting exists to turn that selection into an agreement, and to settle the decisions that the first two weeks of work depend on. It is not a sales meeting, and nothing in it is intended to reopen the choice between the three packages.

By the end of it there should be a signed Statement of Work, a start date, and a named person on each side.

2. The document pack

Twelve documents accompany this meeting. Four already exist and define the scope. Eight are new and define the engagement.

DOCUMENT	ID	WHAT IT DOES
Feature Register & Scope Definition	MS-ANX-2026-001	The definitive scope, requirement by requirement. Contract Annex A
What We Are Building	MS-DOC-2026-002	The same scope in plain language
Design Brief and Request for Proposal	MS-RFP-2026-003	What the interface and the operations screens must do
Scope Overview	MS-DCK-2026-004	The short visual walkthrough
Statement of Work and Commercial Terms	MS-SOW-2026-009	Fee, stages, payments, inclusions and exclusions
Services Agreement	MS-AGR-2026-010	The contract
Project Plan and Delivery Schedule	MS-PLN-2026-011	Week by week, and what blocks what
What You Need to Provide	MS-DEP-2026-012	Everything needed from you, and by when
Acceptance and UAT Plan	MS-UAT-2026-013	How work is accepted. Annex C
Change Control Procedure	MS-CHG-2026-014	How scope changes are agreed. Annex D

DOCUMENT	ID	WHAT IT DOES
Support and Maintenance Terms	MS-SUP-2026-015	Warranty and optional support. Annex E
Invoice	MS-INV-2026-017	The invoice template for each of the seven payments

The two to read before signing are the Feature Register and the Statement of Work. The register is where scope disputes are settled, and the Statement of Work is where every number lives.

3. Agenda

ITEM	TIME	OUTCOME
1 Confirm the selected package and the fee	5 min	Recorded in section 5
2 Walk the six stages and the payment schedule	10 min	Agreed, or amended in writing
3 The timeline, and what starts the clock	10 min	Start date agreed
4 Interface design, confirmed with the developer. And whether brand identity exists	5 min	Brand identity settled
5 The payment merchant account, which starts today	10 min	Owner and date agreed
6 Walk What You Need to Provide, section by section	15 min	Owners and dates entered
7 The remaining business decisions in section 6	15 min	Decided, or given a date
8 Ownership, warranty and support, briefly	10 min	Understood
9 Change control, briefly	5 min	Understood
10 Signature, or the date for it	5 min	Recorded in section 8

4. The commercial position, for reference during the meeting

ITEM	VALUE
Package	Mizzey Operations Platform
Fee, platform	290,000 EGP
Fee, interface design	20,000 EGP

ITEM	VALUE
Fee, total	310,000 EGP , total. No tax added, no tax deducted
Timeline	14 to 16 weeks from the start of the clock
Stage payments	58,000 / 58,000 / 58,000 / 43,500 / 43,500 / 29,000 EGP
Largest single payment	20 percent
Payment terms	7 working days from invoice
Warranty	60 calendar days from Production Go-Live
Support	Optional. No retainer, no minimum term
Interface design	20,000 EGP, confirmed, produced by the developer
Third-party costs, paid by you in your own name	About 2,000 to 6,000 EGP per month equivalent
Payment processing	Paymob 2.75% + 3 EGP per order. No platform fee

5. Decision record

Completed during the meeting.

#	DECISION	RECORDED
1	Package selected	Mizzey Operations Platform
2	Fee agreed	310,000 EGP, being 290,000 platform and 20,000 interface design
3	Payment schedule agreed as set out in MS-SOW-2026-009	
4	Estimated timeline accepted, 14 to 16 weeks	
5	Target start date for stage 1	
6	Interface design commissioned from the developer at 20,000 EGP	Confirmed
7	Brand identity. Does Mizzey have an approved one? It is not included in the 20,000 EGP and is not yet priced	
8	Payment provider approved: Paymob or other	
9	Merchant account application owner and submission date	
10	Carrier approved: Bosta or other	
11	Cash on delivery offered, and any limit or fee	

#	DECISION	RECORDED
12	Payment methods at launch: cards only, or cards and wallets	
13	Notification channel at launch: email recommended	
14	Return window, and any excluded product types	
15	Welcome discount: value, maximum, expiry, who qualifies	
16	Free shipping rule: two units or two different products, and exclusions	
17	Whether discount, coupon and free shipping can combine on one order	
18	Advertising platforms at launch	
19	Hosting location instruction	
20	Named decision maker on the client side	
21	Named reviewer on the client side	
22	Weekly progress note: day of the week agreed	
23	Support plan, if any, to begin after the warranty	

Any decision not made in the meeting is given an owner and a date rather than left open.

6. Actions

#	ACTION	OWNER	DUE
1	Sign the Services Agreement and Statement of Work		
2	Submit the payment merchant account application		
3	Create the code repository in the name of Mizzey		
4	Confirm whether brand identity exists, and quote it if it does not		
5	Supply the Amazon sample export file		
6	Give the hosting location instruction in writing		
8	Issue the stage 1 invoice	Mustafa Shaaban	
9	Begin stage 1, specification	Mustafa Shaaban	

7. Open items and questions

Anything raised in the meeting that is not resolved in it.

#	ITEM	RAISED BY	OWNER	DUE

8. Record of the meeting

FIELD	ENTRY
-------	-------

Date

Present, client

Present, developer

Mustafa Shaaban

Next meeting

Both parties confirm that this is an accurate record of the decisions taken.

CLIENT, MIZZEY	DEVELOPER
----------------	-----------

Name

Mustafa Shaaban

Signature

Date

This record is not a contract. The contract is the Services Agreement, MS-AGR-2026-010. This document records what was decided, so that the contract can be completed correctly and nothing agreed in the room is later remembered differently.